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Customer Service Center & Office Renovation

Weekly Update — November 13, 2015
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Meetings & Milestones

This Week:

GWSB Finishing Hard Ceilings and 15t Coat of Finish Painting Continued on 1%t and 2" Floors
MEPF Overhead Rough-In Continued

Overhead inspection on First Floor

11/10/15 - Subcontractor Meeting

11/12/15 - O/A/GC Meeting

Electrical Rough-In on Upper Floors Continued

Prime and Finish Painting on Upper Floors continued

Low Voltage Vendors Pulling Cable

Carpet installation finishing on upper floors

Ceiling Grid for Wood Panels and acoustical ceilings on going
Furniture delivery continued
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Next Week:

Final Paint on 3rd and 4th Floors

MEPF Overhead Rough-In Continues

Furniture deliveries continues

11/17/15 - Subcontractor Meeting

11/19/15 - O/A/GC Meeting

Electrical Rough-In on Upper Floors continues

Drywall Point Up and Prime Painting on Upper Floors continues
Low Voltage Vendors Pulling Cable

Ceiling Grid for Wood Panels and acoustical ceilings

Glass and Metal Frames continue installation for first floor
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Progress Photos
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15t Floor Customer Service Desk Area
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Progress Photos

7

i

15t Floor Conference Rooms



RODGERS \ Leeper

Progress Photos

2"d Floor Furniture Installation
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Progress Photos

3rd Floor Furniture Installation
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Progress Photos

3rd Floor Corridor
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4t Floor Conference Room
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